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Upcoming Task Force Schedule 

Today: Construction and the 

Pavilion Connecting Bridge

• Construction and connecting bridge 

presentation, including process, 

community considerations, enhanced 

mitigation efforts, and the revocable 

consent process for the connecting 

bridge. 

Thurs, July 6th

Final Discussion 
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• 1 in 3 people will have cancer

• 40,000 new cases per year in 

New York City

o 47,000+ cases projected 

by 2030; 60,000 by 2050

• Two groups particularly 

concerning:

o Older New Yorkers

o Younger New Yorkers 

with rising rates of 

prostate, colon, breast 

cancer

Cancer rates will 

increase 50% 

by 2050

• C.D.C., 2021

• Ahmad FB, Cisewski JA, Anderson RN. Provisional Mortality Data — United States, 2021. MMWR Morb Mortal Wkly Rep 2022;71:597-600.

• NYC DOHMH. Available at https://www1.nyc.gov/site/doh/health/health-topics/cancer-prevention.page.
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Participants

Dr. Jeff Drebin, Chair of the Department of Surgery and Acting Hospital President

Laura Ardizzone, Director of Nurse Anesthesia Services

Jason Tavarez, Turner Lendlease 

Rob Masters, CannonDesign 

Shelly Friedman, Land Use Counsel

Amador Centeno, Senior Vice President of Facilities Management and Real Estate Development 

(available for Q&A)

Roger McClean, Director, Design & Construction (available for Q&A)

Rich Steimel, Turner Lendlease (available for Q&A)

Charlie Whitney, Turner Lendlease (available for Q&A)
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Surrounding 
Community & 
Local Experience
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Turner & Lendlease Community Board 8 Projects
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Turner & Lendlease Community Board 8 Projects
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Local 
Community 
Considerations
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Our Approach: Methods for Construction 
Adjacent to Inpatient Hospital Beds
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Surrounding Area
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Keys to 
Success
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Open Dialogue 

Key Stakeholders
• P.S. 183

• Adjacent residents

• Community Board 8

Form Construction Working Group 
• Regular meetings

• 30-Day “Look-Aheads”

• Hotline to report issues

• Website for broad announcements

• Direct contact in advance of critical planned activities
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Pre-Construction Engineered Solutions
• Sound insulation on site fence

• Sound baffles/shrouds on equipment

• Sound baffles on internal debris chutes during demolition

• Channeling rock to separate areas before chopping

• Pre-construction surveys of existing conditions

Monitoring and Addressing 
• Third party consultant

• Strategically placed noise/vibration sensors

Minimizing Noise and Vibration
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Keeping Dust/Dirt Within Site
• Wetting down surfaces of dust creating activities

• Washing down all vehicles before they exit the site

• Providing windscreens/barriers as needed

• Enforcing low speed limits on deliveries

Additional Protection Outside of Site
• Applying filters on HVAC on intakes of adjacent buildings 

when possible

Minimizing Dust/Dirt
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Pre-Construction Planning: Minimizing 
Interference to Vehicular and Pedestrian Traffic
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• Detailed traffic analysis to facilitate proper 

planning

• Close coordination with DOT through all phases of 

construction

• Coordination with MTA for bus routing 

• Coordination with other construction sites to 

minimize closures on East 66th and 67th

• Offsite construction to minimize number of workers 

and deliveries arriving to the site

• Enforce idling restrictions

• Coordinate deliveries around site capacity



Communication with Stakeholders, Drivers, 
and Pedestrians
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• Ongoing direct coordination with P.S. 

183, St. Catherine’s Park, CB8 and 

other stakeholders

• Advanced announcements to changes 

in routes

• Clear signage

• Flag-person at key areas (each garage 

entrance, site fences, etc.)



Logistics Phases 
& Schedule 
Impacts
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Demolition 

Focus:

• Communicate routing 

and newly installed 

site fence

• Noise mitigation

• Dust mitigation

Notes:

Main vehicle

entrances/exits
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1
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Rock Excavation  

Focus:

• Noise and vibration 

mitigation

• Dust mitigation

Notes:

• Rock excavation and 

removal from site

• FDNY protocols 

adhered to

• Early site utilities work

2024 2025 2026 2027 2028 2029 2030

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2
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Focus:

• Dust mitigation 

from concrete 

operations

• Traffic during 

concrete pours

Notes:

• Below grade concrete 

pours

2024 2025 2026 2027 2028 2029 2030

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

Foundations

2
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Focus:

• Vehicular traffic 

with increased 

volume of 

deliveries for 

façade and steel

• Minimize 67th

Street impact of 

bridge erection 

Notes:

Tower cranes

Bridge erection with

scaffold access with

limited weekend street

closures

Hoists

2024 2025 2026 2027 2028 2029 2030
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Structure/Facade

1

2

3

2
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Focus:

• Coordinate 

pedestrian traffic 

as site work 

completes and 

streets open

• Reduce closures 

of public spaces

Notes:

Hoists

Interiors

2024 2025 2026 2027 2028 2029 2030

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

1

22



Revocable 
Consent for the 
East 67th Street 
Bridge
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Precedents for Connecting Bridge Revocable 
Consent

• New York has a long history of issuing revocable consents to 

hospitals for enclosed bridges over City streets.

• According to DOT records, the first revocable consent for a 

bridge over a City street was issued in 1907 to New York 

Hospital for a bridge over Staple Street in Tribeca, connecting 

two hospital buildings. It is still there today and is a New York 

City Landmark.

• Since 1907, the City has issued 26 revocable consents and one 

CPC special permit for bridges, 11 of them to hospitals to 

connect medical buildings. 
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Revocable 
Consent 
NYCDOT 
Application 
Drawings 

25



33
26



27



28



29



30



East 67th Street 
Patient Bridge
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Bridge Necessity

Benefits of Bridge Connection
• Critical connectivity for inpatient movement between Pavilion 

& Main Campus

• Critical connectivity for clinical personnel, enabling a 

campus-wide strategy

• Appropriate routes and separations for patient, staff, and 

service traffic

Challenges Without a Bridge Connection 

(Tunnel Only) 
• Existing public tunnel is already highly used by patients, 

visitors, and staff

• Existing service tunnel is highly used for material 

management and not suitable for patient movement

• Unacceptable travel times

• Inappropriate vertical transportation (limited-service 

elevators) 32
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MSK Pavilion: 67th Street Elevation 
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Connector Bridge: Street View
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Thank You 
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